Board Minutes
June 30, 2003

The School Facilities Board held a board meeting at the School Facilities Board Office,

1700 West Washington, Suite 230, Phoenix, Arizona. The meeting began at

SCHOOL FACILITIES BOARD
June 30, 2003
Phoenix, Arizona

approximately 3:10 P.M.

Members Present Guests Present

Wright, John, Vice-Chair Bruce Brannan, Abacus Project Management

Conley, Patrice (via telephone)

Keenan, Brooks (via telephone)

McGee, Kate Staff Present
Metz, Forrest (via telephone) Edward Boot, Interim Exec. Director
Vaughan, Keith John Arnold, Deputy Director
Wicks, Mike (via telephone) Candy Cooley, Deputy Director

Tim Brand, Deputy Director
Members Absent Judith Darknall, Assistant Attorney General
Van Sittert, Logan Kristen Landry, Public Information Officer

Salazar, Vicki, Superintendent’s Amber Peterson, School Finance Specialist
Representative (non-voting)

Welcome
John Wright welcomed the Board members.

Call to Order
The meeting was called to order at approximately 3:10 P.M.

Roll Call

There were seven Board Members present at this meeting, three of which

participated via telephone.

Assessment Deficiencies

a. Consideration of Funding Assessment Deficiency Projects from the

Deficiencies Correction Fund

Ms. McGee expressed concern about cancelling some projects for Nogales
USD on the basis that the buildings associated with the projects were to be
replaced. She asked if the replacement buildings had already been
approved, and Ed Boot replied that they had. Keith Vaughan moved that the
Board approve the staff recommendation to approve the assessment
deficiency projects, which will be eligible for funding from the Deficiencies
Correction Fund. Kate McGee seconded. Motion passed on a 7-0 voice
vote.

Consideration of Ratification of CM @ Risk Contracts, GMP applied and
Purchase Orders Issued

Ed Boot explained that as a general rule, contracts for the Phoenix area have
remained relatively close to the budgets, while the largest discrepancies have
occurred north of Flagstaff. Brooks Keenan requested an explanation for the
drastic variations on some of the contracts. Ed Boot responded that the
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V.

V.

majority of discrepancies was due to misevaluations during the original
budget estimates, or additional work that was found to be necessary after a
project was started. Keith Vaughan moved that the Board ratify the CM @
Risk contracts for the School Facilities Board and the districts and vendors
listed under agenda item lll.b. Kate McGee seconded. Motion passed on a
6-0-1 voice vote, with Kate McGee abstaining.

Consideration of Ratification of Contracts for Deficiency Corrections Projects
Kate McGee asked why there was a contract issued from the School
Facilities Board to the School Facilities Board (SFB). Candy Cooley
explained that the contract was not actually written to the SFB; it had just
been given a confusing code. The contract was for computer equipment that
the SFB purchased for the Dysart School District. Pat Conley asked if any
districts did not get their projects bid out by June 30, 2003. Ed Boot
responded that SFB staff is confident that all deficiency correction projects
have now been awarded, with the exception of 300 projects which have been
delayed until 2005 in the Glendale Union, Mesa Unified, and Tucson Unified
Districts. John Wright suggested that the Board publicly recognize the nine
project management firms and other individuals who helped in this
accomplishment. Keith Vaughan moved that the Board ratify the contract
awards for the School Facilities Board and the districts and vendors listed
under agenda item lll.c. Kate McGee seconded. Motion passed on a 7-0
voice vote.

Consideration of New Construction Projects Review, Bids, Bid Packages and

Change Orders, and Expansion/Change of Scope and Increased Project Cost

Forrest Metz moved that the Board approve the staff recommendation for the
following projects:

1. Approve Glendale Elementary School District’s request to go to bid on a
School Facilities Board project in the amount of $278,040 for additional
elementary school square footage, project number 070440000-9999-
004N.

2. Approve Santa Cruz Valley Unified School District’s request to go to bid
on a School Facilities Board project in the amount of $2,751,462 for
additional middle school square footage, project number 120235000-
9999-005N.

3. Approve Tombstone Unified School District’'s request to go to bid on a
School Facilities Board project in the amount of $7,211,071 for
replacement 9-12 high school, project number 020201000-9999-001N.

Pat Conley seconded. Motion passed on a 7-0 voice vote.

Public Comment

None

Adjournment
There being no further business, Board Vice Chair John Wright, adjourned the meeting

at approximately 3:30 P.M.
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Approved by the School Facilities Board on , 2003

John Wright, Vice Chair
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